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Meeting Minutes
Calbag Resources, LLC
Tuesday, July 19, 2016

Attendees: Montana Department of Environmental Quality (MDEQ) — Mike Rieger, Cory Mikita,
Mark Hall, Colleen Owen
U.S. EPA (EPA) — Mike Cirian
Tetra Tech (TT) — Katy Norris
Waste Management (WMI) - Fred Downs
IRS Environmental {IRS) - Darin Dietz
Columbia Falls Aluminum Company (CFAC) — Steve Wright
Calbag Resources, LLC (Calbag) — Cliff Boyd, Jim Perris

Topics:

Tracking and Reporting/Record Keeping

Calbag noted that it will follow the reporting requirements noted in the Waste Management Plan
(“WMP”). Monthly reports will be sent to Cory Mikita. Fred Downs confirmed that the manifests are
completed digitally by WM, allowing waste to be tracked on WMI’s web site. Calbag and WMI will
provide a password to Cory. Cory asked that the Calbag keep land disposal records and manifests
together for more efficiency when performing inspections. Calbag will also provide a report showing the
total of reusable materials leaving the facility {metals, carbon, etc.).

Hazardous Waste Determination

This will be done as per the WMP. Jim, with assistance from Cory, are completing the EPA Hazardous
Waste Generator Identification (ID) form. Once the form is completed and an ID obtained, Calbag will
ship wastes.

Bond Reduction
Mike asked that any bond reduction request include evidence that payments to Chemical Waste
Management are current. Calbag agreed to this.

Scheduling
Cliff noted that the timeline for starting cathode removal is now November/December because of delays

in removing aluminum. He noted that the plan is for crews to work seven days per week. Based on
pulling two cathodes per day, the cathode removal (all things working perfectly) would take about 260
days. The remainder of the two year schedule will be used for building demolition.
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Other

The group briefly discussed demolition, sampling and reuse of the concrete in Building 1. Calbag
assured the MDEQ/EPA it will not take action on concrete reuse options until sample results confirm
disposal and/or reuse options, and only after it receives instructions from the concrete material’s owner
(CFAC). MDEQ and EPA stated that there are concerns with fracturing the basement floor. Cliff
reiterated that Calbag does not own the concrete and those decisions will be made by CFAC in
conjunction with EPA and DEQ.

The group walked the site — visiting several pot lines, the North Crane Bay, the basement of several pot
lines, and the scrap yard.
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